1382 West Ninth Street, Suite 200
Cleveland, Ohio 44113
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www.TRCsolutions.com

April 11, 2016

RCRA Branch (LR-8J)
U.S. EPA, Region 5

77 West Jackson Boulevard
Chicago, Illinois 60604

Attention: ~ Mr. Brian Kennedy

Reference:  Quarterly Progress Report
Consent Agreement and Final Order (CAFO)
Docket No. RCRA-05-2014-0013
Project No. 242933.0000

Dear Mr. Kennedy:

TRC Environmental Corporation (TRC), is pleased to submit, on behalf of Canton Drop Forge (CDF), the
attached Progress Report for the First Quarter 2016, as agreed to in the Consent Agreement and Final
Order (CAFO) journalized by the United States Environmental Protection Agency (U.S. EPA) on
September 18, 2014.

Should you have any questions regarding the enclosed document, please contact me at (216) 344-3072
or via e-mail kteuscher@tresolutions.com.

Sincerely,

TRC Environmental Corporation

AHe 2ok

Kathleen R. Teuscher
Risk Assessor/Project Manager

cc:  Erik Hagen — DERR CO, Ohio EPA
Don Vogel — DERR CO, Ohio EPA
Ron Shadrach — DHWM, NEDO
Eaton Weiler — U.S. EPA, Region 5
Brad Ahbe — CDF
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PROGRESS REPORT - First Quarter 2016
Canton Drop Forge, Inc.
Canton, Ohio
U.S. EPA ID No. OHD00446S142

A. IDENTIFICATION OF FACILITY AND ACTIVITY

TRC Environmental Corporation (TRC), at the request of Canton Drop Forge Inc. (CDF), has prepared
this quarterly Progress Report (First Quarter 2016) as required by the Consent Agreement and Final Order
(CATO; effective date September 18, 2014) between U.S. EPA Region 5 and CDF for CDF’s facility at
4575 Southway Street SW, Canton, Ohio. As required by Paragraph 47 of the CAFO, this Progress
Report discusses the work performed during the previous quarter, the data collected, and any problems
encountered. This Report also includes a progress update on tasks specified on the project schedule.

B. STATUS OF WORK AT THE FACILITY AND PROGRESS DURING THE QUARTER

The CDF Ponds Closure Plan (Closure Plan), dated September 8, 2014, was approved by Ohio EPA on
October 29, 2014. Pond No. 1 remediation was initiated during the fourth quarter of 2014 and completed
during the first quarter of 2015. Remediation activities at Pond No. 1 included the removal of oil-water
emulsion and impacted sediment and surrounding soils, and restoration of the pond including placement
of an impermeable clay liner. These remediation and restoration activities were previously described and
documented in previous Progress Reports submitted as required by the CAFO. Implementation of the
Closure Plan and tasks as they are related to the remediation of Pond No. 2 during first quarter 2016 are
listed below.

(i) The status of the removal of oil-water emulsion from Pond No. 2.
Dewatering of Pond No. 2 was completed during previous quarter (4™ Quarter 2015).
(ii) The status of the excavation of oil-impacted bottom material from Pond No. 2.

Excavation of cil-impacted bottom material from Pond No. 2 was initiated during the fourth quarter
of 2015, and was completed in the first quarter of 2016. At the close of fourth quarter 2015,
removal of bottom material had progressed around the perimeter of the pond unit shifting the
excavated material towards the center of the pond for staging and removal.

Ron Shadrach of Ohio EPA visited the site on January 19, 2016. Mr. Shadrach identified a
darkened seam along the south wall and requested additional material be removed to see whether
this seam disappears or diminishes. Attachment 1 includes a photo log provided by Ohio EPA
showing this seam. At the request of Ohio EPA, EMS (CDF’s contractor) performed some test cuts
to demonstrate that this seam continues indeterminately. Attachment 1 also includes pictures of the
test cuts showing this seam. Additional material was removed to the extent practicable and
confirmation samples were collected representing existing conditions at the conclusion of the
excavation activities to support subsequent evaluation under the Ohio Voluntary Action Program
(VAP) following closure. During the final excavation activities, excess soil was being used as a
ramp to move equipment into and out of the pond unit. CDF sampled beneath this soil upon
removal as part of the planned confirmation sampling to be performed to support subsequent
evaluation under the VAP following closure.
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(iii)

(iv)

)

Documentation (e.g., manifests) of waste disposal of the solid materials removed from the Pond
No. 2 excavation (supplied by the disposal facility) will be included in the final certification report.
Transport amounts of Calciment® (used as a drying agent for solidification of the bottom material
prior to off-site disposal) and waste transport material is included with this quarterly report
(Attachment 2).

The status of the excavation of oil-affected soils adjacent to Pond No. 2.

Excavation of oil-impacted material and scil adjacent to Pond No. 2 was being performed in
conjunction with removal of bottom material to the extent reasonably possible (e.g., limitation for
continued access during removal process). This material is being disposed with the bottom material
described above, and the volumes were not tracked separately. As noted above, transport amounts
of the Calciment® and waste material is included with this quarterly report (Attachment 2).

Mr. Shadrach of Ohio EPA visited the site on February 5, 2016 and confirmed that removal
activities of Pond No. 2 were essentially complete. Photos from this visit are included in
Attachment 1. A vitrified clay tile pipe intersected by the installation of the stormceptor was
identified as seeping small amounts of water. This pipe has since been plugged and terminated.
Additionally, a black corrugated HDPE pipe containing dry oily sludge was uncovered. This pipe
and material was removed and the opening was plugged with concrete. A brick structure was also
encountered below grade on the west end of Pond No. 2. This structure was essentially removed
and excavation was taken as far as possible, limited by maintaining the integrity of the sidewall and
slope of the pond unit. No additional pipes were discovered in this vicinity. Lastly, a former brick
structure located on the east side of the pond just north of the existing pump house and just beyond
the perimeter of the pond required investigation to verify that associated oily material was
addressed. A small diameter metal pipe was identified, and exposed and excavated as far as
possible based on the constraints of the pond sidewall, and then pinched shut. About five feet of
pipe was removed. No additional pipes or similar structures were identified. However, to the
extent possible CDF agreed to the removal of some wood and scrap identified near the pump house
that may have been impacted by petroleum material, and further investigate, and if possible, remove
the former brick structure noted above.

Mr. Shadrach and Mr. Bill Lutz of Ohio EPA visited the site again on February 9, 2016 and
provided a verbal acknowledgement that removal activities were complete.

The survey of the pond unit following the removal activities (dated 1/29/2016) is provided in
Attachment 3.

The status of confirmatory sampling (as applicable).

Confirmatory sampling was performed during the first quarter of 2016 following removal activities
for the purpose of evaluating site conditions under the Ohio VAP following closure of the ponds.
Confirmation samples included collection of random grid samples as well as judgmental samples
biased towards areas of potential impact based on visual observations (e.g., staining, seams, pipe
inlets or structures identified during removal activities). These results will be included in future
VAP submittals for the property.

The status of backfilling and restoration of Pond No. 2.

Backfilling and restoration of Pond No. 2 was initiated following adequate removal of all residuals
within Pond No. 2 and following the confirmatory sampling activities noted in (iv) above. Back{ill

242933.0000_1st QTR/sap Page 2



material consisted of approximately 10,502 tons of ODOT Spec 603 gravel and concrete sand from
Tiger Sand & Gravel. The survey of the pond unit following placement of filt material (dated
3/1/2016) is provided in Attachment 3.

The clay used to construct the pond liner was obtained from The Kimble Company (Kimble)
located in Dover, Ohio. Virgin clay was mined from various properties in Tuscarawas County
owned and operated by Kimble. The clay material was staged at their Dover facility prior to
delivery. Approximately 3,930 tons of clay was utilized to construct the approximately 2-ft thick
liner. The survey of the pond unit following clay placement {dated 3/23/2016) is provided in
Attachment 3.

Topsoil used to complete the restoration is from King’s Dump Truck & Topseil located in Canton,
Ohio. Letters certifying the source of the materials are provided in Attachment 4.

At the close of the first quarter 2016, placement of the clay liner and final topseil is complete.
C. PROBLEMS ENCOUNTERED DURING THE QUARTER

As noted above, an abandoned brick structure was encountered below grade on the west end of Pond

No. 2. As this structure became uncovered, additional pipes on either side of the structure were also
identified. The unknown pipes appeared to be filled with impacted material and further investigation was
necessary to determine how to properly address these structures. Photos are provided in Attachment 1.

D.  ACTIONS TAKEN TO RECTIFY PROBLEMS

Review of a drawing from 1994 (provided in Attachment 5) shows three pipelines entering Pond No. 2;
one of the lines appears to be a storm drain coming from Southway Street (that was previously capped
with concrete at the street). After additional soil removal, the pipe located below the new stormceptor
line and the line on the north side discontinued. Additional photos are provided in Attachment 1. It was
concluded that these pipes were remaining pipe stubs from the abandoned structure just removed. These
extra pipes on the West side were cleaned out to the extent possible and filled with concrete, There was
no sign of the storm drain line from the street. The remaining storm drain line connects to the
stormceptor which now drains into Pond No. 2 at a location just south of the old removed drain that
originated at the street.

E. PROJECT SCHEDULE
Remediation of Pond No. 2 was initiated mid- to late October following completion of the sanitary sewer

connection and after dewatering the pond. The project schedule and progress report are presented below
by task:

Item Task Description of Status

Consent Agreement and Final Order

U.S. EPA Docket No. RCRA-035-2014-0013 Effective date September 14, 2014,

Received by Ohio EPA on September 9, 2014,
2 Closure Plan Submittal

Approved October 29, 2014,
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Item Task Description of Status
Submitted for public comment period ending
3 Agency Review and 30-Day Public Notice October 17, 2014.
Period
Closure Plan approved October 29, 2014.
Installation/Implementation of Upgraded Oil ; . :
4 Water Separator (OWS) System Construction complete and the system is operational.
Kick-off meeting held at CDF on November 19, 2014.
Attendees included CDF, Ohio EPA, and TRC
Contractor Procurement/Mobilization (including llaéljjlmmf.? al.ﬂ Trll“: ng?mg;irved s the
5 | 10-Day Notification to Ohio EPA prior to Ay TOTHCHATOn 1o Ao B
mobilization) Environmental Management Specialists, Inc. (EMS)
was procured through CDF as the contractor to
perform the excavation. TRC is performing oversight.
Pond No. 1 remediation was initiated following the
Pond No. 1 Refiediations: above' 10-day notification. Dev\_fatermg, excavation,
and disposal were near completion as of the close of
; ; ; the fourth quarter 2014, with removal of the bottom
6 - Dewatering, Excavation, Disposal clay liner overlapping into the first quarter of 2015
- Visual Inspection (CDF/Ohio EPA) and Y PPIng q :
Varitigation,af Completion Visual inspection by Ohio EPA to verify completion
was performed January 20, 2015,
. . Pond No. 1 was backfilled late January 2015 and
? Kend Nos 1. Backiill, nstalixtion.of Clay Liner installation of the clay liner immediately followed.
Initial dewatering began in September 2015 with Pond
No. 2 water being treated and recycled for reuse
within the CDF facility. Construction for the sewer
connection is complete. Dewatering was completed in
Pond No. 2 Remediation: the fourth quarter 2015. Subsequent remediation of
3 Pond No. 2 was initiated in the fourth quarter 2015
- Dewatering, Excavation, Disposal and completed in the first quarter 2016.
- Visual Inspection (CDF/Ohio EPA)
Visual inspection of remediation progress was
performed by Ohio EPA on January 19, 2016,
February 5, 2016, and February 9, 2016 to verify
completion of removal activities.
; ; Pond No. 2 was backfilled March 2016 and
¥ Pond No. 2 Backhll, Installation. of Clay Liner installation of the clay liner immediately followed.
10 Closure Certification Document (60 days of To be completed following conclusion of previous
completion of the closure activities) tasks.
11 Quarterly Progress Reports Initiated 3™ quarter 2014,
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ATTACHMENT 1

PHOTO LOG



1A. OHIO EPA SITE VISIT



Canton Drop Forge — February 1 and 5, 2016
Pond 2 Closure Removal

Photo 2: Panorama of above photo. Oily material at right being removed. Removal complete in
background.



Close up of photo 3.



PR 25R ' o T
Photo 5: View on 2/1/2016. Dark solidified oily material being removed on right.

Photo 6: View as above on 2/5/2016. Removal of solidified oily material on right nearly complete.



1B. TEST CUTS



ATTACHMENT 1

PHOTO LOG

Photo 2: TestCut 003

(Test Cuts)

TRC Job No. | Photographs Taken By: Page No. Client: Site Name & Address:
242933 Canton Drop Forge 1of3 Canton Drop Forge Caniter; Olilt

4575 Southway Street SW, @TRC




Photo 3: TestCut 004

Photo 4: TestCut 005

ATTACHMENT 1

PHOTO LOG
(Test Cuts)

TRC Job No.

Photographs Taken By:

Page No.

Client:

Site Name & Address:

242933

Canton Drop Forge

2of3

Canton Drop Forge

4575 Southway Street SW, @TRC

Canton, Ohio




Photo 5: TestCut 006

ATTACHMENT 1

PHOTO LOG
(Test Cuts)

o

TRC Job No.

Photographs Taken By:

Page No.

Client:

Site Name & Address:

242933

Canton Drop Forge

3of3

Canton Drop Forge

4575 Southway Street SW,
Canton, Ohio




1C. IDENTIFIED PIPELINES



ATTACHMENT 1

PHOTO LOG
(Identified Pipelines)

Photo 1: Pipeline

Photo 2: Pipeline

TRC Job No. | Photographs Taken By: Page No. Client: Site Name & Address: ﬂ
242933 Canton Drop Forge 10of3 Canton Drop Forge 375 Bonthwny Street SW, @TRC

Canton, Ohio




ATTACHMENT 1

PHOTO LOG
(Identified Pipelines)

Photo 3: Pipeline

Photo 4: Pipeline

TRC Job No. | Photographs Taken By: Page No. Client: Site Name & Address:
4575 Southway Street SW,
242933 Canton Drop Forge 20f3 Canton Drop Forge Canton, Ohio




ATTACHMENT 1

PHOTO LOG
(Identified Pipelines)

Photo 5: Pipeline

Photo 6: Pipeline

TRC Job No. | Photographs Taken By: Page No. Client: Site Name & Address:
4575 Southway Street SW,
242933 Canton Drop Forge 30f3 Canton Drop Forge Canton, Ohio







ATTACHMENT 2

DISPOSAL QUANTITIES
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ATTACHMENT 3

POND NO. 2 SURVEYS
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ATTACHMENT 4

POND NO. 2 BACKFILL/RESTORATION
MATERIAL SOURCES



411 Oberlin Avenue SW,
Massillon, OH 44647
Phone: (330) 833-6325
Fax: (330) 830-1021
Website: www.tigefsandgravel.com

March 29,2016

Mr. John Ehrnfelt

Environmental Management Specialists, Inc.
4601 Homer Ohio Lane

Groveport, OH 43125

RE: ODOT ;#603 Gravel

Dear Mr. E;hrnfelt:
This letter|is with regard to the material you have requested for your project at Canton Drop Forge. Our ODOT #603
Gravel is plrocessed at 411 Oberlin Avenue SW in Massillon, Ohio. The material is washed and a virgin material. When
processung ODOT #603 Gravel, it is dug 5’ to 40’ below grade. To date, we have never had any contamination problems
with our ODOT #603 Gravel and we have no reason to believe there are any environmental issues.

If you shot.ilid:need any further informaticn, please do not hesitate to contact me direct on my cell at 330-323-2424.
| |

| |
Sincerely, | |

()/ﬁta,.ﬂlaw fjﬁ ek

lonathan Stml:k (L’”Q
Plant Manager

Dak/JDS




Kimble Company

- )
3596 State Route 39 NW
I M Dover, OH 44622
L ® Phone: (330) 343-1226

Fax: (330) 343-7560
Energy, materials, recycling and dispasal done right, .kimblecompanies.com

April 1, 2016

RE: EMS on Site/Canton Drop Forge
To Whom It May Concern:

The clay material that was recently hauled from our East Sparta pit to the project at Canton Drop Forge
has been recently produced and processed. This material is free from hazardous, toxic and radioactive

wastes.

If you need anything further please feel free to contact Dave Jones at (330) 340-9043 or myself at the
contact information listed below.

Sincerely,

Mick Snyder

Kimble Company

3596 State Route 39 NW

Dover, OH 44622

(330) 343-1226 x2379
msnyder@kimblecompanies.com



4586 Fohl St. S.W. Canton, Qhio 44706 330-484-3825

March 22, 2016

Environmentalist Management Specialist, Inc
4601 Homer Ohio Lane
Groveport, Ohio 43125

Dear Mr. Ehrnfelt:

Our virgin topsoil is located in Navarre, Ohio by the YMCA and Neomodal
on Market St.

I have no reason to believe that there are any environmental issues with this
material.

Please let me know if you have any questions.

Thank You

David King
Owner
King’s Dump Truck & Topsoil

1 O

King's Landscape & Bobcat Wark
4586 Fohl St. Sw

Canton, Ohio 44706
330-312-6588
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QIRC
IR 1382 West Ninth Street

s, Suite 400
" Cleveland, OH 44113

72 PHOME
73

www.ircsolutions.com

July 12, 2016

RCRA Branch (LR-81)
U.S. EPA, Region 5

77 West Jackson Boulevard
Chicago, Illinois 60604

Attention:  Mr. Brian Kennedy

Reference:  Quarterly Progress Report
Consent Agreement and Final Order (CAFO)
Docket No. RCRA-05-2014-0013
Project No. 242933.0000

Dear Mr. Kennedy:

TRC Environmental Corporation (TRC), is pleased to submit, on behalf of Canton Drop Forge (CDF), the
attached Progress Report for the Second Quarter 2016, as agreed to in the Consent Agreement and Final
Order (CAFO) journalized by the United States Environmental Protection Agency (U.S. EPA) on
September 18, 2014.

Should you have any questions regarding the enclosed document, please contact me at (216) 344-3072
or via e-mail kteuscher(@trcsolutions.com.

Sincerely,

TRC Environmental Corporation

e g A —

Kathleen R. Teuscher
Risk Assessor/Project Manager

cc:  Erik Hagen — DERR CO, Ohio EPA
Don Vogel — DERR CO, Ohio EPA
Ron Shadrach — DHWM, NEDO
Eaton Weiler — U.S. EPA, Region 5
Brad Ahbe — CDF
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PROGRESS REPORT - Second Quarter 2016
Canton Drop Forge, Inc.
Canton, Ohio
U.8. EPA ID No. OHD004465142

A. IDENTIFICATION OF FACILITY AND ACTIVITY

TRC Environmental Corporation (TRC), at the request of Canton Drop Forge Inc. (CDF), has prepared
this quarterly Progress Report (Second Quarter 2016} as required by the Consent Agreement and Final
Order (CAFQ; effective date Sepiember 18, 2014) between U.S. EPA Region 5 and CDF for CDF’s
facility at 4575 Southway Street SW, Canton, Ohio. As required by Paragraph 47 of the CAFO, this
Progress Report discusses the work performed during the previous quarter, the data collected, and any
problems encountered. This Report also includes a progress update on tasks specified on the project
schedule.

B. STATUS OF WORK AT THE FACILITY AND PROGRESS DURING THE QUARTER

The CDF Ponds Closure Plan (Closure Plan), dated September 8, 2014, was approved by Ohio EPA on
October 29, 2014. Pond No. 1 remediation was initiated during the fourth quarter of 2014 and completed
during the first quarter of 2015. Remediation activities at Pond No. 1 included the removal of oil-water
emulsion and impacted sediment and surrounding soils, and restoration of the pond including placement
of an impermeable clay liner. These remediation and restoration activities were previously described and
documented in previous Progress Reports submitted as required by the CAFO. Pond No. 2 remediation
was initiated during the fourth quarter of 2015 and completed during the second quarter of 2016, thereby
completing the tasks per the Closure Plan. Consequently, the final Closure Certification Report (CCR)
dated June 24, 2016 was submitted to U.S. EPA Region 5 in accordance with the CAFO.

[mplementation of the Closure Plan and specific tasks as they are related to the completion of remediation
of Pond Ne. 2 during second quarter 2016 are listed below.

(i) The status of the removal of oil-water emulsion from Pond No. 2.
Dewatering of Pond No. 2 was completed during previous quarter (4% Quarter 2015).
(ii) The status of the excavation of oil-impacted bottom material from Pond No. 2.

Excavation of oil-impacted bottom material from Pond No. 2 was initiated during the fourth quarter
of 2015, and was completed in the first quarter of 2016. Final excavation activities of oil-impacted
bottom material from Pond No. 2 were completed the first quarter of 2016. Documentation (e.g.,
manifests) of waste disposal of the solid materials removed from the Pond No. 2 excavation
{supplied by the disposal facility) is included in the final CCR.

(iiiy The status of the excavation of oil-affected soils adjacent to Pond No. 2.

On May 4, 2016, removal of the partially buried brick structure adjacent to the pump house and
remaining debris was performed. The brick structure appeared to be approximately 10 ft. x 5 ft.
and filled with seil. By visual observation the soil did not appear to be impacted with petroleum.
As soil and debris were removed from the structure, what appeared to be an old pump was
uncovered. No saturated or impacted soils were observed around the “old pump.” Mr. Shadrach of
Ohio EPA was requested to visit the site to observe the removal of the additional material. Debris
and impacted material surrounding the buried brick structure were removed as much as reasonably
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possible. However, part of the brick structure remains in place. The petroleum impacted wood
(possible roofing material) and bricks were removed to a depth until no further petroleum impacts
were visible. This was three to four feet of soil and debris, including two adjacent crushed drums
that were unearthed during the removal process.

(iv) The status of confirmatory sampling (as applicable).

Confirmatory sampling was performed during the first quarter of 2016 following removal activities
for the purpose of evaluating site conditions under the Ohio VAP following closure of the ponds.
Confirmation samples included collection of random grid samples as well as judgmental samples
biased towards areas of potential impact based on visual observations (e.g., staining, seams, pipe
inlets or structures identified during removal activities). These results will be included in future
VAP submittals for the property. Figures presenting the approximate confirmation sampling
locations for Pond 1 and Pond 2 are included in the CCR.

(v) The status of backfilling and restoration of Pond No. 2.

Backfilling and restoration of Pond No. 2 was initiated following adequate removal of all residuals
within Pond No. 2 and following the confirmatory sampling activities noted in (iv) above. Atthe
close of the first quarter 2016, placement of the clay liner and final topsoil was complete.

C. PROBLEMS ENCOUNTERED DURING THE QUARTER

As noted above, partially buried brick structure adjacent to the pump house and remaining debris was
identified requiring additional investigation and removal.

D. ACTIONS TAKEN TO RECTIFY PROBELEMS

On May 4, 2016, Mr. Shadrach of Ohio EPA was requested to visit the site to observe the removal of the
additional material. The petroleum impacted wood and bricks were removed to a depth until no further
petroleum impacts were visible. The debris was staged and removed otf-site on May 19, 2016 by Kimble
Recycling and Disposal, In¢. Upon final removal of all impacted soil and debris, removal and restoration
activities are considered complete. A figure of the Pond 2 following removal activities is provided in the
CCR and includes former features such as the pump house and approximate location of the partially
buried brick structure, and pipes identified during removal activities.

E. PROJECT SCHEDULE

Remediation of Pond No. 2 was completed during May 2016 and the CCR was submitted in June 2016.
The project schedule and progress report are presented below by task:

Item Task Description of Status
Consent Agreement and Final Order
I U.S. EPA Docket No. RCRA-05- Effective date September 14, 2014,
2014-6013

Received by Ohio EPA on September 9, 2014,
Approved October 29, 2014,

2 Closure Plan Submittal

Agency Review and 30-Day Public Submitted for public comment period ending October 17, 2014,

Notice Period Closure Plan approved October 29, 2014.
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Ttem Task Description of Status
4 Quarterty Progress Reports Initiated 3rd quarter 2014,
Insta[]ation/lmplement&tidn of
5 Upgraded Oil Water Separator (OWS) | Construction complete and the system is operational.
System
Kick-off meeting held at CDF on November 19, 2014. Attendees
included CDF, Ohio EPA, and TRC Environmental. The meeting
Contractor Procurement / Mobilization served as the 10-day notification to Ohio EPA.
6 (including 10-Day [Notification to
Ohio EPA prior to mobilization) Environmental Management Specialists, Inc. (EMS) was procured
through CDF as the contractor to perform the excavation. TRC is
performing oversight.
Pond Ne. 1 Remediation:
ond No. & Remediation: Pond No. 1 remediation was initiated following the above 10-day
- Dfewatermg, Excavation, notification. Dewatering, excavation, and disposal were near
Disposal completion as of the close of the fourth quarter 2014, with
1 of i ing 1
7 . Visual Inspection (CDF/Ohio :)efn;g\g of the bottom clay liner overlapping into the first quarter
EPA) and Verification of )
Completion
Visual inspection by Chio EPA to verify completion was
performed January 20, 2015,
8 Pond No. 1 Backfill, Installation of | Pond No. 1 was backfilled late January 2015 and installation of
Clay Liner the clay liner immediately followed.
Pond No. 2 Remediation: . .
one o cmeciiion Initial dewatering began in September 2015 with Pond No. 2
—  Dewatering, Excavation, water being treated and recycled for reuse within the CDF facility.
Disposal Construction for the sewer connection is complete. Dewatering
was completed in the mid-October 2015. Subsequent material
—  Visual Inspection (CDF/Ohio removal of Pond No. 2 was initiated in the November 2015 and
9 EPA) completed in the early Spring 2016.
Visual inspection of remediation progress was performed by Ohio
EPA on January 19, 2016, February 3, 2016, and February 9, 2016
to verify completion of removal activities.
Pond No. 2 was backfilled March 2016 and installation of the clay
10 Pond No. 2 Backfill, Installation of | liner and restoration immediately followed. Visual inspection and
Clay Liner approval of restoration was performed by Ohio EPA on
May 4, 2016.
11 Closure Certification Document June 2016
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